



Working plan for the Cibona Tixety system rollout

Plan for Cibona ticketing through the existing fanshop, Tixety sales link and Stripe payment layer.

CONTRACTOR

ORKA d.o.o.

CLIENT

Cibona

DATE

17.06.2026.

10.07.

1

Set up seats and the seating layout correctly.

2

Define prices and products/tickets.

3

Connect the fanshop, Tixety link and Stripe test flow.

4

Run test purchases and open sales.

The fastest safe path to sales launch

In phase one, the goal is to establish the prerequisites for selling tickets, related and upsell products, and to prepare for the first games or simulations. After that, the goal is to continue implementing the remaining Tixety white-label systems: direct checkout, season tickets, user profiles, scanner, CRM, fan commerce, fiscalization and the venue entry system.

On 10.07.2026, the buyer can purchase a ticket through the agreed fanshop/e-commerce flow and/or Tixety sales link.

1

E-commerce integration

Connecting Tixety sales logic with the existing fanshop provider.

2

Stripe payment

Stripe as the primary provider for cards, Apple Pay and Google Pay.

3

Open architecture

Monri is added after the required signing and integration with them, while the payment layer remains ready for other providers.

4

Go-live 10.07.

The buyer can purchase a ticket through the fanshop and/or Tixety link.

Sales launch by 10.07.

Tixety is positioned as the sales and integration layer that uses the existing fanshop/e-commerce channel for the fastest path to market.

A

Ticket products

Ticket categories, prices, allocations, product descriptions and purchase rules.

B

Fanshop connection

Technical setup for displaying and purchasing tickets through the existing fanshop or connected checkout.

C

Tixety sales link

Link for campaigns, social media, newsletter, WhatsApp and cibona.com announcements.

D

Stripe checkout

Cards, Apple Pay and Google Pay as the primary payment flow.

10.07.

GO-LIVE

The sales flow must allow the buyer to purchase a ticket through the agreed fanshop/e-commerce flow and/or the Tixety sales link.

Separate payment layer

Each order records the provider through which it was paid, and a new provider can be enabled for future transactions.

For 10.07., the recommended approach is the fastest safe fiscalization flow: the existing fanshop if it is operationally ready, or Tixety fiscalization only if it can be confirmed without risk to the deadline.

PROVIDER	ROLE	NOTE
Stripe	Primary provider for sales launch by 10.07.	Cards, Apple Pay and Google Pay through one payment layer.
Monri	Option for the next phase.	It will become active after the required signing and integration with Monri.
Aircash / KEKS	Later local additions.	To be added after go-live based on business needs and terms.

Implementation plan by 10.07.

**19.06. -
29.06.**

Scope lock

Confirm products, prices, allocations, seating layout and contact with the application/fanshop provider.

Deliverable

Confirmed sales model, seat input data and technical contact for integration.

**30.06. -
03.07.**

Sales flow setup

Configure products, Tixety link and fanshop connection.

Deliverable

Stripe test flow and first operational sales scenarios.

**04.07. -
07.07.**

Testing

Test purchases, confirmations, reports and operational exceptions.

Deliverable

Validated checkout, orders, confirmations and fiscalization.

**08.07. -
09.07.**

Go-live preparation

Final checks, link announcements and support.

Deliverable

Escalation channel and communication package ready.

10.07.

Sales launch

Ticket sales start through the agreed channel.

Deliverable

Fanshop and/or Tixety sales link available to buyers.

Full Tixety / fan commerce

1

Direct Tixety checkout

Standalone checkout with the selected provider.

2

Season ticket models

Season tickets, family packages, VIP packages, business packages and membership.

3

Fanshop bundles

Ticket + shirt, ticket + scarf, season ticket + fan package.

4

CRM and fan intelligence

Fan segmentation, purchase history, campaigns and loyalty models.

5

Fiscalization

Compliant fiscal flow for direct sales and future payment providers.

6

Venue entry

Ticket verification, scanning and operational entry control system.

CONCLUSION

Proposed direction

For phase one, we propose a controlled sales launch by 10.07. through the existing fanshop/e-commerce channel and Tixety sales link, with Stripe as the primary payment provider. The architecture remains open for Monri and other local payment methods in the next phase.